Blinkwater Mining (Demo)

Joint Ventures: Blinkwater Mining (Demo)

Bela Bela R101

Date Issued: 24 June 2025

Construction Progress Report


West valley



Date: 24 June 2025

Item	Design Quantity	BoQ	Cumulative Volume	Progress %
Blinding	10,000.00	0.00	4,000.00	40.00%
Box Cut	10,000.00	0.00	6,000.00	60.00%
Fill	20,000.00	0.00	0.00	0.00%
Fill	10,000.00	0.00	0.00	0.00%

East valley



Date: 24 June 2025

Item	Design Quantity	BoQ	Cumulative Volume	Progress %
Cut	10,000.00	0.00	0.00	0.00%
Roadbed Prep	10,000.00	0.00	0.00	0.00%